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Department Statistics: 
 
New Permits:       Right of Way/Excavation: 
     Single Family Residence: 6         Permits Issued: 13 
     Multi-Family Residential: 0         Inspections Completed: 25 
     Commercial: 0 
     Fraternity/ Sorority:0 
     Non-Profit:  0 
         
Improvement Permits:     Misc. Permits:       
     Single Family Residence: 8         Demolition: 5 (4 units)      
     Multi-Family Residential: 1         Change of Use: 2 
     Commercial: 2           Sign: 3 
     Commercial Build Out: 0                   Electrical: 4 
     Fraternity/ Sorority: 0            
     Non-Profit: 0 
 
Storm Water: 
     Permits Issued: 0 
     Inspections Completed: 66 
(SW permits issued are not included in total) 
 
 
Building Inspections Completed: 122   Total Permits Issued: 44 
    
    
    
    
  
 

Projects:  

 State Street: The 2nd phase of the State St. project is gearing up to start on Monday, 
March 5th. James H. Drew is continuing with their signal work at the Tapawingo and 
State St. roundabout, as well as on the intersections at Wood St. & Grant St., and 
Wood St. & Chauncey Ave. Vectren is also continuing with their utility relocation work 
on Grant St. near Freehafer Hall. Duke has begun their utility relocation work along the 
south side of Stadium Ave. The current plan is to work on the Stadium Ave. / 

Office of the City Engineer 
222 North Chauncey Avenue 
West Lafayette, Indiana 47906 
Phone: 765-775-5130 
www.westlafayette.in.gov 



McCormick Rd. reconstruction first.  McCormick Rd. will be closed just south of 
Fairway Ln.  Access to northbound McCormick Rd. will remain unrestricted.  The 
official detour will divert traffic onto US 231.  The McCormick Rd. closure is expected 
to last until the end of August. 

 
 Happy Hollow Stream Relocation:  The stream relocation project will be realigning  

the Happy Hollow Stream away from the roadway to prevent erosion and to improve 
the efficiency of the flow through the existing culvert. R & W Excavation has completed 
their work until the summer. The sidewalk and railing are installed along the east side 
of Happy Hollow Road south of Catherwood Drive. In addition, all the trees have been 
planted along the banks of the new stream.  
 

 2018 Community Crossings – Concrete Overlay Project: The 2018 Community 
Crossings project will be resurfacing and crack sealing approximately 4 miles of 
roadway in the Bar Barry Heights Neighborhood as well as along Kalberer Road and 
Kent Avenue. Milestone Contractors were selected as the low bidder and awarded the 
project on February 21, 2018 at the RDC meeting.  

 


